CONSTRUCTION CHECKLIST

Project		Project #	
Budget			
Sq. Ft. Budget			
		Completed by	Date
Architect			
Draft Contract			
Contract Signed			·
PO Issued			
Construction			
Droft Contract			
Draft Contract Contract Signed		-	
Copy of Bond			
PO Issued		-	
Survey's & Testing			_
Engineer			
Site Survey & Topographical			
Inspections & Testing			
PO Issued			
Schematic Design			
District and public input			
Physical Facilities staff review			
Technology staff review			
Governmental Review			
Introductory meeting with city			
Fee estimate received from city			
DRC review process completed			
Plan review approval			
Conditional use permit issued			
SP-4 form sent to Office of Education	(Architect)		
SP-5 form sent to Office of Education	(Architect)		
Construction Documents			
District approval			
Physical Facilities staff review			
Technology staff review			

CONSTRUCTION CHECKLIST

	Completed by	Date
Plans reviewed by Office of Education	·	
Independent plan review completed	-	
Structural peer review completed	-	
Board of Health review completed	-	
State Fire Marshall review completed		
Construction		
District approval of subcontractors		
GMP established		_
GMP Contract signed	-	
Pre-Construction Meetings	-	
Fire Marshall 75% Inspection	-	
Fire Marshall 100 % Inspection		
		<u> </u>
Punch List		
CM punch list completed		
Architect/district punch list completed		_
Architect/district approval of punch list completion	-	
	-	
Final Documents		
As built drawings received		
As built drawings received As built Autocad disk received		_
O&M manuals & warranties received		_
Odivi manuals & warranties received		_
Other		
Monthly Inspection reports received SP 8		
Final Inspection Certificate complete SP 9		_
Certificate of Occupancy complete SP 10		_
Certificate of Occupancy complete SP 10		